

Project Information		Task Details		Status & Progress		Resource Allocation		Timeline & Milestones		Risk & Issues		Communication & Collaboration		Reporting & Documentation		Compliance & Audit		Overall Summary	
ID	Name	Code	Description	Start Date	End Date	Progress %	Current Status	Assigned To	Available To	Planned Start	Planned End	Actual Start	Actual End	Next Milestone	Next Date	Next Action	Next Assignee	Next Due Date	Overall Status
1	Project Alpha	PA-001	Task Alpha 1.1	2023-01-01	2023-01-05	100%	Completed	John Doe	John Doe	2023-01-01	2023-01-05	2023-01-01	2023-01-05	Task Alpha 1.2	2023-01-06	Review Task Alpha 1.1	John Doe	2023-01-06	On Track
2	Project Alpha	PA-002	Task Alpha 1.2	2023-01-06	2023-01-10	50%	In Progress	John Doe	John Doe	2023-01-06	2023-01-10	2023-01-06	2023-01-10	Task Alpha 1.3	2023-01-11	Review Task Alpha 1.2	John Doe	2023-01-11	On Track
3	Project Alpha	PA-003	Task Alpha 1.3	2023-01-11	2023-01-15	0%	Not Started	John Doe	John Doe	2023-01-11	2023-01-15	2023-01-11	2023-01-15	Task Alpha 1.4	2023-01-16	Review Task Alpha 1.3	John Doe	2023-01-16	On Track
4	Project Alpha	PA-004	Task Alpha 1.4	2023-01-16	2023-01-20	0%	Not Started	John Doe	John Doe	2023-01-16	2023-01-20	2023-01-16	2023-01-20	Task Alpha 1.5	2023-01-21	Review Task Alpha 1.4	John Doe	2023-01-21	On Track
5	Project Alpha	PA-005	Task Alpha 1.5	2023-01-21	2023-01-25	0%	Not Started	John Doe	John Doe	2023-01-21	2023-01-25	2023-01-21	2023-01-25	Task Alpha 1.6	2023-01-26	Review Task Alpha 1.5	John Doe	2023-01-26	On Track
6	Project Alpha	PA-006	Task Alpha 1.6	2023-01-26	2023-01-30	0%	Not Started	John Doe	John Doe	2023-01-26	2023-01-30	2023-01-26	2023-01-30	Task Alpha 1.7	2023-01-31	Review Task Alpha 1.6	John Doe	2023-01-31	On Track
7	Project Alpha	PA-007	Task Alpha 1.7	2023-01-31	2023-02-04	0%	Not Started	John Doe	John Doe	2023-01-31	2023-02-04	2023-01-31	2023-02-04	Task Alpha 1.8	2023-02-05	Review Task Alpha 1.7	John Doe	2023-02-05	On Track
8	Project Alpha	PA-008	Task Alpha 1.8	2023-02-05	2023-02-09	0%	Not Started	John Doe	John Doe	2023-02-05	2023-02-09	2023-02-05	2023-02-09	Task Alpha 1.9	2023-02-10	Review Task Alpha 1.8	John Doe	2023-02-10	On Track
9	Project Alpha	PA-009	Task Alpha 1.9	2023-02-10	2023-02-14	0%	Not Started	John Doe	John Doe	2023-02-10	2023-02-14	2023-02-10	2023-02-14	Task Alpha 2.0	2023-02-15	Review Task Alpha 1.9	John Doe	2023-02-15	On Track
10	Project Alpha	PA-010	Task Alpha 2.0	2023-02-15	2023-02-19	0%	Not Started	John Doe	John Doe	2023-02-15	2023-02-19	2023-02-15	2023-02-19	Task Alpha 2.1	2023-02-20	Review Task Alpha 2.0	John Doe	2023-02-20	On Track
11	Project Alpha	PA-011	Task Alpha 2.1	2023-02-20	2023-02-24	0%	Not Started	John Doe	John Doe	2023-02-20	2023-02-24	2023-02-20	2023-02-24	Task Alpha 2.2	2023-02-25	Review Task Alpha 2.1	John Doe	2023-02-25	On Track
12	Project Alpha	PA-012	Task Alpha 2.2	2023-02-25	2023-02-29	0%	Not Started	John Doe	John Doe	2023-02-25	2023-02-29	2023-02-25	2023-02-29	Task Alpha 2.3	2023-03-01	Review Task Alpha 2.2	John Doe	2023-03-01	On Track
13	Project Alpha	PA-013	Task Alpha 2.3	2023-03-01	2023-03-05	0%	Not Started	John Doe	John Doe	2023-03-01	2023-03-05	2023-03-01	2023-03-05	Task Alpha 2.4	2023-03-06	Review Task Alpha 2.3	John Doe	2023-03-06	On Track
14	Project Alpha	PA-014	Task Alpha 2.4	2023-03-06	2023-03-10	0%	Not Started	John Doe	John Doe	2023-03-06	2023-03-10	2023-03-06	2023-03-10	Task Alpha 2.5	2023-03-11	Review Task Alpha 2.4	John Doe	2023-03-11	On Track
15	Project Alpha	PA-015	Task Alpha 2.5	2023-03-11	2023-03-15	0%	Not Started	John Doe	John Doe	2023-03-11	2023-03-15	2023-03-11	2023-03-15	Task Alpha 2.6	2023-03-16	Review Task Alpha 2.5	John Doe	2023-03-16	On Track
16	Project Alpha	PA-016	Task Alpha 2.6	2023-03-16	2023-03-20	0%	Not Started	John Doe	John Doe	2023-03-16	2023-03-20	2023-03-16	2023-03-20	Task Alpha 2.7	2023-03-21	Review Task Alpha 2.6	John Doe	2023-03-21	On Track
17	Project Alpha	PA-017	Task Alpha 2.7	2023-03-21	2023-03-25	0%	Not Started	John Doe	John Doe	2023-03-21	2023-03-25	2023-03-21	2023-03-25	Task Alpha 2.8	2023-03-26	Review Task Alpha 2.7	John Doe	2023-03-26	On Track
18	Project Alpha	PA-018	Task Alpha 2.8	2023-03-26	2023-03-30	0%	Not Started	John Doe	John Doe	2023-03-26	2023-03-30	2023-03-26	2023-03-30	Task Alpha 2.9	2023-03-31	Review Task Alpha 2.8	John Doe	2023-03-31	On Track
19	Project Alpha	PA-019	Task Alpha 2.9	2023-03-31	2023-04-04	0%	Not Started	John Doe	John Doe	2023-03-31	2023-04-04	2023-03-31	2023-04-04	Task Alpha 3.0	2023-04-05	Review Task Alpha 2.9	John Doe	2023-04-05	On Track
20	Project Alpha	PA-020	Task Alpha 3.0	2023-04-05	2023-04-09	0%	Not Started	John Doe	John Doe	2023-04-05	2023-04-09	2023-04-05	2023-04-09	Task Alpha 3.1	2023-04-10	Review Task Alpha 3.0	John Doe	2023-04-10	On Track
21	Project Alpha	PA-021	Task Alpha 3.1	2023-04-10	2023-04-14	0%	Not Started	John Doe	John Doe	2023-04-10	2023-04-14	2023-04-10	2023-04-14	Task Alpha 3.2	2023-04-15	Review Task Alpha 3.1	John Doe	2023-04-15	On Track
22	Project Alpha	PA-022	Task Alpha 3.2	2023-04-15	2023-04-19	0%	Not Started	John Doe	John Doe	2023-04-15	2023-04-19	2023-04-15	2023-04-19	Task Alpha 3.3	2023-04-20	Review Task Alpha 3.2	John Doe	2023-04-20	On Track
23	Project Alpha	PA-023	Task Alpha 3.3	2023-04-20	2023-04-24	0%	Not Started	John Doe	John Doe	2023-04-20	2023-04-24	2023-04-20	2023-04-24	Task Alpha 3.4	2023-04-25	Review Task Alpha 3.3	John Doe	2023-04-25	On Track
24	Project Alpha	PA-024	Task Alpha 3.4	2023-04-25	2023-04-29	0%	Not Started	John Doe	John Doe	2023-04-25	2023-04-29	2023-04-25	2023-04-29	Task Alpha 3.5	2023-04-30	Review Task Alpha 3.4	John Doe	2023-04-30	On Track
25	Project Alpha	PA-025	Task Alpha 3.5	2023-04-30	2023-05-04	0%	Not Started	John Doe	John Doe	2023-04-30	2023-05-04	2023-04-30	2023-05-04	Task Alpha 3.6	2023-05-05	Review Task Alpha 3.5	John Doe	2023-05-05	On Track
26	Project Alpha	PA-026	Task Alpha 3.6	2023-05-05	2023-05-09	0%	Not Started	John Doe	John Doe	2023-05-05	2023-05-09	2023-05-05	2023-05-09	Task Alpha 3.7	2023-05-10	Review Task Alpha 3.6	John Doe	2023-05-10	On Track
27	Project Alpha	PA-027	Task Alpha 3.7	2023-05-10	2023-05-14	0%	Not Started	John Doe	John Doe	2023-05-10	2023-05-14	2023-05-10	2023-05-14	Task Alpha 3.8	2023-05-15	Review Task Alpha 3.7	John Doe	2023-05-15	On Track
28	Project Alpha	PA-028	Task Alpha 3.8	2023-05-15	2023-05-19	0%	Not Started	John Doe	John Doe	2023-05-15	2023-05-19	2023-05-15	2023-05-19	Task Alpha 3.9	2023-05-20	Review Task Alpha 3.8	John Doe	2023-05-20	On Track
29	Project Alpha	PA-029	Task Alpha 3.9	2023-05-20	2023-05-24	0%	Not Started	John Doe	John Doe	2023-05-20	2023-05-24	2023-05-20	2023-05-24	Task Alpha 4.0	2023-05-25	Review Task Alpha 3.9	John Doe	2023-05-25	On Track
30	Project Alpha	PA-030	Task Alpha 4.0	2023-05-25	2023-05-29	0%	Not Started	John Doe	John Doe	2023-05-25	2023-05-29	2023-05-25	2023-05-29	Task Alpha 4.1	2023-05-30	Review Task Alpha 4.0	John Doe	2023-05-30	On Track
31	Project Alpha	PA-031	Task Alpha 4.1	2023-05-30	2023-06-03	0%	Not Started	John Doe	John Doe	2023-05-30	2023-06-03	2023-05-30	2023-06-03	Task Alpha 4.2	2023-06-04	Review Task Alpha 4.1	John Doe	2023-06-04	On Track
32	Project Alpha	PA-032	Task Alpha 4.2	2023-06-04	2023-06-08	0%	Not Started	John Doe	John Doe	2023-06-04	2023-06-08	2023-06-04	2023-06-08	Task Alpha 4.3	2023-06-09	Review Task Alpha 4.2	John Doe	2023-06-09	On Track
33	Project Alpha	PA-033	Task Alpha 4.3	2023-06-09	2023-06-13	0%	Not Started	John Doe	John Doe	2023-06-09	2023-06-13	2023-06-09	2023-06-13	Task Alpha 4.4	2023-06-14	Review Task Alpha 4.3	John Doe	2023-06-14	On Track
34	Project Alpha	PA-034	Task Alpha 4.4	2023-06-14	2023-06-18	0%	Not Started	John Doe	John Doe	2023-06-14	2023-06-18	2023-06-14	2023-06-18	Task Alpha 4.5	2023-06-19	Review Task Alpha 4.4	John Doe	2023-06-19	On Track
35	Project Alpha	PA-035	Task Alpha 4.5	2023-06-19	2023-06-23	0%	Not Started	John Doe	John Doe	2023-06-19	2023-06-23	2023-06-19	2023-06-23	Task Alpha 4.6	2023-06-24	Review Task Alpha 4.5	John Doe	2023-06-24	On Track
36	Project Alpha	PA-036	Task Alpha 4.6	2023-06-24	2023-06-28	0%	Not Started	John Doe	John Doe	2023-06-24	2023-06-28	2023-06-24	2023-06-28	Task Alpha 4.7	2023-06-29	Review Task Alpha 4.6	John Doe	2023-06-29	On Track
37	Project Alpha	PA-037	Task Alpha 4.7	2023-06-29	2023-07-03	0%	Not Started	John Doe	John Doe	2023-06-29	2023-07-03	2023-06-29	2023-07-03	Task Alpha 4.8	2023-07-04	Review Task Alpha 4.7	John Doe	2023-07-04	On Track
38	Project Alpha	PA-038	Task Alpha 4.8	2023-07-04	2023-07-08	0%	Not Started	John Doe	John Doe	2023-07-04	2023-07-08	2023-07-04	2023-07-08	Task Alpha 4.9	2023-07-09	Review Task Alpha 4.8	John Doe	2023-07-09	On Track
39	Project Alpha	PA-039	Task Alpha 4.9	2023-07-09	2023-07-13	0%	Not Started	John Doe	John Doe	2023-07-09	2023-07-13	2023-07-09	2023-07-13	Task Alpha 5.0	2023-07-14	Review Task Alpha 4.9	John Doe	2023-07-14	On Track
40	Project Alpha	PA-040	Task Alpha 5.0	2023-07-14	2023-07-18	0%	Not Started	John Doe	John Doe	2023-07-14	2023-07-18	2023-07-14	2023-07-18	Task Alpha 5.1	2023-07-19	Review Task Alpha 5.0	John Doe	2023-07-19	On Track
41	Project Alpha	PA-041	Task Alpha 5.1	2023-07-19	2023-07-23	0%	Not Started	John Doe	John Doe	2023-07-19	2023-07-23	2023-07-19	2023-07-23	Task Alpha 5.2	2023-07-24	Review Task Alpha 5.1	John Doe	2023-07-24	On Track
42	Project Alpha	PA-042	Task Alpha 5.2	2023-07-24	2023-07-28	0%	Not Started	John Doe	John Doe	2023-07-24	2023-07-28	2023-07-24	2023-07-28	Task Alpha 5.3	2023-07-29	Review Task Alpha 5.2	John Doe	2023-07-29	On Track
43	Project Alpha	PA-043	Task Alpha 5.3	2023-07-29	2023-08-02	0%	Not Started	John Doe	John Doe	2023-07-29	2023-08-02	2023-07-29	2023-08-02	Task Alpha 5.4	2023-08-03	Review Task Alpha 5.3	John Doe	2023-08-03	On Track
44	Project Alpha	PA-044	Task Alpha 5.4	2023-08-03	2023-08-07	0%	Not Started	John Doe	John Doe	2023-08-03	2023-08-07	2023-08-03	2023-08-07	Task Alpha 5.5	2023-08-08	Review Task Alpha 5.4	John Doe	2023-08-08	On Track
45	Project Alpha	PA-045	Task Alpha 5.5	2023-08-08	2023-08-12	0%	Not Started	John Doe	John Doe	2023-08-08	2023-08-12	2023-08-08	2023-08-12	Task Alpha 5.6	2023-08-13	Review Task Alpha 5.5	John Doe	2023-08-13	On Track
46	Project Alpha	PA-046	Task Alpha 5.6	2023-08-13	2023-08-17	0%	Not Started	John Doe	John Doe	2023-08-13	2023-08-17	2023-08-13	2023-08-17	Task Alpha 5.7	2023-08-18	Review Task Alpha 5.6	John Doe	2023-08-18	On Track
47	Project Alpha	PA-047	Task Alpha 5.7	2023-08-18	2023-08-22	0%	Not Started	John Doe	John Doe	2023-08-18	2023-08-22	2023-08-18	2023-08-22	Task Alpha 5.8	2023-08-23	Review Task Alpha 5.7	John Doe	2023-08-23	On Track
48	Project Alpha	PA-048	Task Alpha 5.8	2023-08-23	2023-08-27	0%	Not Started	John Doe	John Doe	2023-08-23	2023-08-27	2023-08-23	2023-08-27	Task Alpha 5.9	2023-08-28	Review Task Alpha 5.8	John Doe	2023-08-28	On Track
49	Project Alpha	PA-049	Task Alpha 5.9	2023-08-28	2023-09-01	0%	Not Started	John Doe	John Doe	2023-08-28	2023-09-01	2023-08-28	2023-09-01	Task Alpha 6.0	2023-09-02	Review Task Alpha 5.9	John Doe	2023-09-02	On Track
50	Project Alpha	PA-050	Task Alpha 6.0	2023-09-02	2023-09-06	0%	Not Started	John Doe	John Doe	2023-09-02	2023-09-06	2023-09-02	2023-09-06	Task Alpha 6.1	2023-09-07	Review Task Alpha 6.0	John Doe	2023-09-07	On Track
51	Project Alpha	PA-051	Task Alpha 6.1	2023-09-07	2023-09-11	0%	Not Started	John Doe	John Doe	2023-09-07	2023-09-11	2023-09-07	2023-09-11	Task Alpha 6.2	2023-09-12	Review Task Alpha 6.1	John Doe	2023-09-12	On Track
52	Project Alpha	PA-052	Task Alpha 6.2	2023-09-12	2023-09-16	0%	Not Started	John Doe	John Doe	2023-09-12	2023-09-16	2023-09-12	2023-09-16	Task Alpha 6.3	2023-09-17	Review Task Alpha 6.2	John Doe	2023-09-17	On Track
53	Project Alpha	PA-053	Task Alpha 6.3	2023-09-17	2023-09-21	0%	Not Started	John Doe	John Doe	2023-09-17	2023-09-21	2023-09-17	2023-09-21	Task Alpha 6.4	2023-09-22	Review Task Alpha 6.3	John Doe	2023-09-22	On Track
54	Project Alpha	PA-054	Task Alpha 6.4	2023-09-22	2023-09-26	0%	Not Started	John Doe	John Doe	2023-09-22	2023-09-26	2023-09-22	2023-09-26	Task Alpha 6.5	2023-09-27	Review Task Alpha 6.4	John Doe	2023-09-27	On Track
55	Project Alpha	PA-055	Task Alpha 6.5	2023-09-27	2023-10-01	0%	Not Started												

[illegible]